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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 340 Suppl. No. 0 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment caver only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Extra Work at Lump Sum:
* Replace cam lock with a lock bar system on the crossbeam access doors.
e Furnish and install security gate and step at the Tower access platform at elevation 53 M.
e Repair any damaged paint on the interior of the crossbeam doors in accordance with Special Provisions Section
10-1.69 “Clean and Paint Structural Steel.”

For this work, the Contractor will receive a lump sum price of $96,223.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Extra Work at Lump Sum....occceeveevieeeeiieeee e SN L N S W N RO $96,223.00

Extra Work at Force Account:

As directed by the Engineer: Paint any new steel and repair any painted and galvanized surfaces damaged by the work at
elevation 53 M in accordance with Special Provisions Section 10-1.69 “Clean and Paint Structural Steel” and Standard
Specifications Section 75-1.05 "Galvanizing.” Apply polyolefin bead nonskid surface to step and repair any damaged nonskid
paint damaged by the work at elevation 53 M in accordance with Special Provisions Section 10-1.74 “Nonskid Surface.”

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of
Section 4-1.03D, "Extra Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment” of the Special
Provisions.

Estimated Cost of Extra Work at FOrce ACGOUNT .......cc.iiiriiiiiii i as $50,000.00

The following revised plan sheets detail the changes addressed in this change order: 49R1, 27151R2, 920S52R3, 926R7,
938514, and 938515 (of 1204) as shown on sheets 2 through 7 of this change order.

This change order resolves the costs associated with Contractor Request for Information (RFI) number 3453 with respect to
changes listed above.

Paint repair on the exterior of crossbeam doors will be included in Contract Change Order 388.

Estimated Cost: Increase [X| Decrease [ | $146,223.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by /

Signature Resident Epgineger ; "
m \ . W. é r’vz,\_\ Darryl Schram, Senior T.E. Date ‘Z- f? f

Approval Reéommended by / /_—7 2

Signature | Supervising Transportation Engineer / /’

[%\/ /{/“-ﬂ e Texraira  Spe William Casey, Supervising T.E. Dateg /5 //‘

Engineer Approvalby ° e : ¥ &5

Signatt(' \ l : Supervising Transportation Engineer /
L /é 1y Tony Anziane Guywiliam Casey, Supervising TE. Date ?/Zﬁ 14

<~

We the undersigr\ej}contraclﬁr, have giw—:ﬁ’rﬁareful consideration to the c‘h‘ange proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full

payment therefor teh};u'se wn above.
NOTE: If you, thé contractor, to not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor A{ccp’mapce by /

Signature (Print name and title) Date

BRIAN A. PEYER SEN - PROTECT DIREC TAR. 1B AUG 4




